
•	 Lower, more  
consistent bids

•	 Reduce risk by having 
connection certainty 
and early data

•	 Eliminate or  
reduce RFI’s that lead 
to schedule drift and 
extras

•	 Reduce steel, bolts, 
plates, welds and labor 
with QuickQnect®’s 
proprietary optimization

•	 Reduce carbon 
footprint

•	 Compress the schedule 
by months

Qnect's - ISD

Fab & Erect

Live Model

Round-trip/data-exchange with EOR

Early Mill Order

VALUE DELIVERED DURING THIS PERIOD BIDDING IMPROVEMENTS TIME +COST IMPROVEMENT

Improve member framing efficicency
Value engineer complex joints
Value engineer complex geometry
Analytics for most efficient joints

1.
2.
3.
4.

Reduce uncertainty
More uniform bids

1.
2.

1 week

Reduce time 
to erect & fabricate 
due to bolts savings 
of 2 to 4 bolts/ton

Award to fab 
& erector

Deliver Full 
Connected 

Model

Bidding period
3 weeks

Drawings to shop

2-1/2 Months Saved!
8 weeks detailing (6wks drawing 

production, 2 weeks RFI drift)

EOR Start design 100%DD 100%CD

Detailing- 12 weeks

Conventional

6 months Award to fab 
& erector

CE & Model - 6 weeks

Live Model

Live Model

Drawings to shop

RFI's - schedule 
drift - 4 weeks

EOR approval 
- 2 weeks

Deliver Full 
Connected 

Model

Bidding period
4 weeks

Contact: Qnect LLC  |  413.387.4375

Integrated Steel Delivery (ISD) by the GC
Efficient Delivery of a 100% Connected Model using 

Qnect ISD Timeline for a 1500 Ton Job



“Everyone is starting to realize how much smarter it is to deliver 
a connected model… and it works better every single time.”

– Allan Paull, Senior VP of AECOM/Tishman

Less time, less risk, less money, less carbon.


